

IT Systems Administrator Report September 6, 2017

Summer projects are wrapping up, and school is underway.

1. The electronic door access system work is installed. The next steps are to set up a schedule and program the locking and unlocking the doors, and to set up and issue the staff ID cards. The maintenance staff will re-core the entry door locks once work is complete.
2. Installation of the paging and bell system is complete. The vendor will be back in the building in October to fix a few issues that were discovered during installation of the new system. The vendor will also help with any final adjustments that are necessary.
3. The wireless network bridge to the island school is up and running.
4. The current schedule for the statewide internet upgrade still has Bayfield scheduled for November. This date may change based on the progress of the project statewide.
5. New Chromebooks have been deployed in both high school and middle school science classrooms. More will be added this year as part of standard equipment rotation.
6. As summer projects are wrapped up, the beginning of the school year is a busy time. As I finish setting up and deploying new equipment, attention turns to student data and accounts. Student and staff accounts for the network and Google Suite for Education are updated, as well as other student accounts. Infinite Campus data is checked and synchronized with state data for reporting services.

Chris Plansky
IT Systems Administrator